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006 KPMG Consulting observed that 

responses to Supplemental Local 
Service Requests (SUP) in EDI 
for Retail to UNE-Platform 
migrations do not reflect the 
requested changes 

Open Under 
Discussion 

06/12/01: Opened; Verizon indicated that this issue is under 
investigation and will be ready to respond at the next 
Observation meeting. 
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
06/19/01: Verizon indicated they agree with the findings.  Verizon 

indicated that they received the SUPs in question and 
placed them in a manual queue; however, the orders were 
not processed by the VNMC.  Verizon will implement 
policies to correct the manual processing errors on June 
24, 2001. 
Action Items: 
� Verizon will report on the status of implementing 

new processes at the next Observation meeting. 
06/26/01: Verizon indicated that the new process for manual queue 

handling has been implemented.  KPMG Consulting 
asked if the manual queue for SUPs is different from the 
manual queue for other requests.  Verizon responded that 
the manual queue was different; however, the new 
process that has been implemented directs SUPs to the 
same manual queue as other normal requests.   
Action Items: 
� KPMG Consulting will verify the changes and 

address any follow-up questions at the next 
Observation meeting. 

07/03/01: KPMG Consulting indicated SUPs would be tested during 
production and proposed to close the observation next 
week. 
Action Items: 
� KPMG Consulting will close the observation at the 

next Observation meeting. 
07/10/01: KPMG Consulting indicated that rather than close this 

observation, SUPs would be tested during production and 
proposed to defer it until August 21, 2001. 

 



Virginia SCC/Verizon 
Active Observation Status Summary – As of 10/23/01 
 

Page 2  

ID Brief Description Status Status Reason Notes Additional 
Documents 

 ACTIVE OBSERVATIONS     
Action Items: 
� KPMG Consulting will address the issue and any 

follow-up questions at the August 21 Observation 
meeting. 

07/17/01: Deferred until August 21, 2001. 
07/24/01: Deferred until August 21, 2001. 
07/31/01: Deferred until August 21, 2001. 
08/07/01: Deferred until August 21, 2001. 
08/14/01: Deferred until August 21, 2001. 
08/21/01: KPMG Consulting indicated that we are conducting the 

production test and proposed to defer the observation 
until next week. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   

08/28/01: KPMG Consulting indicated that we are conducting the 
production test and analyzing test results and proposed to 
defer the observation until next week. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   

09/04/01: KPMG Consulting indicated that we are conducting 
process interviews and proposed to defer the observation 
until next week. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   

09/11/01: Meeting cancelled. 
09/18/01: Meeting cancelled. 
09/25/01: Meeting cancelled. 
10/02/01: KPMG Consulting indicated that we will conduct process 

interviews and proposed to defer the observation until 
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further analysis. 
Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/09/01:  KPMG Consulting indicated that we will conduct process 

interviews and proposed to defer the observation until the 
next Observation meeting. 

               Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/16/01: KPMG Consulting indicated that we are still in the process 

of conducting process interviews and will report on the 
observation after process testing has been completed. 

                  Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/23/01: KPMG Consulting indicated that we are still in the process 

of conducting process interviews and will report on the 
observation after process testing has been completed. 

                  Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
012 KPMG Consulting received 

unexpected errors from Verizon 
representatives when submitting 
Local Service Requests (LSRs) 
under the LSOG 4.5.1 Business 
Rules 

Open Under 
Discussion 

07/10/01: Opened; Verizon indicated that they would address the 
issue at the next Observation meeting. 
Action Items: 
� Verizon will address the issue and any follow-up 

questions at the next Observation meeting. 
07/17/01: Verizon indicated that they agree with the findings and 

that the errors resulted from manual error.  All of the 11 
PONS have since completed.  The representatives 
responsible for the errors were taken off-line and have 
received additional training on Verizon’s internal 
methods and procedures and the LSOG 4 business rules.  
In addition, the types of errors that occurred for each of 
the items listed in Exhibit 1 are as follows: 

VA 
Observation 
Report 12 v2 
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� Items 1, 2, 7, & 9 – TOS related query (provided 

training to the representatives) 
� Items 3, 6, & 10 – Queried in error 
� Items 4, 5, & 8 – UNE-P Migration (provided 

follow-up training and additional training of LSOG 
4) 
� Item 11 – Miscellaneous error 

Action Items: 
� KPMG Consulting indicated that we would address 

the issue at the next Observation meeting. 
07/24/01: KPMG Consulting indicated that we would retest and 

observe this issue during production through both 
transaction and process testing and deferred discussion, 
until August 21, 2001. 
Action Items: 
� KPMG Consulting will address the issue and any 

follow-up questions at the August 21 Observation 
meeting. 

07/31/01: Deferred until August 21, 2001. 
08/07/01: Deferred until August 21, 2001. 
08/14/01: Deferred until August 21, 2001. 
08/21/01: KPMG Consulting indicated that we are conducting the 

production test and proposed to defer the observation 
until next week. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   

08/28/01: KPMG Consulting indicated that we are conducting the 
production test and analyzing test results and proposed to 
defer the observation until next week. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   
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09/04/01: KPMG Consulting indicated that we are conducting the 

production test and analyzing test results and proposed to 
defer the observation until next week. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   

09/11/01: Meeting cancelled. 
09/18/01: Meeting cancelled. 
09/25/01: Meeting cancelled. 
10/02/01: KPMG Consulting indicated that a revised observation 

has been issued.  Verizon requested additional 
information from KPMG Consulting regarding the 
population of our order size and whether the PONs noted 
in the observation are samples of errors or the actual. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting. 

10/09/01: KPMG Consulting indicated that an email was sent to 
Verizon and the VASCC stating that the current number 
of errors out of the population of all orders would not 
result in a “not satisfied” ruling and proposed to leave the 
observation open through production. 
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/16/01: KPMG Consulting indicated that we provided additional 

detail on the observation and proposed to leave the 
observation open through production. 

                  Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/23/01: KPMG Consulting proposed to leave the observation 

open through production. 
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                  Action Items: 

� KPMG Consulting will address the issue at the next 
Observation meeting. 

013 KPMG Consulting observed that 
orders did not flow-through as 
expected 

Open  Under 
Discussion 

07/10/01: Opened; Verizon indicated that they would address the 
issue at the next Observation meeting. 
Action Items: 
� Verizon will address the issue and any follow-up 

questions at the next Observation meeting. 
07/17/01: Verizon indicated that they would address the issue at the 

next Observation meeting. 
Action Items: 
� Verizon will address the issue and any follow-up 

questions at the next Observation meeting. 
07/24/01:  Verizon indicated that they would address the issue at the 

next Observation meeting. 
Action Items: 
� Verizon will address the issue and any follow-up 

questions at the next Observation meeting. 
07/31/01: Verizon indicated they agree with the findings.  Verizon’s 

responses to the three items in Exhibit 1 are as follows: 
� Item 1 – The service order was automatically 

received, however, the LSC (LSRLR) “hung” in 
the system. NMC staff manually “forced” the 
response to KPMG Consulting.  Verizon does not 
know the root cause but is still investigating.   
� Items 2 & 3 – A system condition caused the 

orders to fall to Level 2.  A system fix was 
implemented on 6/24 to correct the problem.  In 
addition, KPMG Consulting had opened a trouble 
ticket related to this specific condition and similar 
orders were subsequently tested in SRT. 

Action Items: 
� KPMG Consulting will address the issue at the next 

VA 
Observation 
Report 13 v2  

VA 
Observation 
Report 13 v3 

VA 
Observation 
Report 13 v4 
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Observation meeting. 

08/07/01: KPMG Consulting indicated that an amended observation 
has been issued with an additional PON (Item 4).  
Verizon responded to Item 4 indicating that the 
information was incorrectly stored in Circuit ID table and 
that the table was refreshed on 7/25.  In addition, Verizon 
recanted what they said last week and indicated that 
KPMG Consulting had not conducted a re-test in SRT 
and that it would be appropriate for KPMG Consulting to 
proceed with a re-test.   KPMG Consulting indicated that 
it would be re-tested in production and that we would like 
to know the root cause for error in Item 1. 
Action Items: 
� Verizon will address the root cause for Item 1 at the 

next Observation meeting. 
08/14/01: Verizon indicated that the root cause for Item 1 was that a 

system condition affected retrieving the confirmation 
from the retrieval table queue.  A system fix was 
implemented on 6/28 to address this problem. 
Action Items: 
� KPMG Consulting will address the issue and any 

follow-up questions at the next Observation meeting. 
08/21/01: KPMG Consulting asked Verizon to clarify the root cause 

for Item 1.  Verizon indicated that a system condition, 
defect or “bug” in the table affected the retrieval process 
of confirmations.  This condition was detected internally 
by Verizon and corrected on 6/28. 
Action Items: 
� KPMG Consulting will address the issue and any 

follow-up questions at the next Observation meeting. 
08/28/01: KPMG Consulting indicated that we are conducting the 

production test and analyzing test results and proposed to 
defer the observation until next week. 
Action Items: 
� KPMG Consulting will address the issue and ask 
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any clarification questions at the next Observation 
meeting.   

09/04/01: KPMG Consulting indicated that we are conducting the 
production test and analyzing test results and proposed to 
defer the observation until next week. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   

09/11/01: Meeting cancelled. 
09/18/01: Meeting cancelled. 
09/25/01: Meeting cancelled. 
10/02/01: KPMG Consulting indicated that a revised observation 

has been issued.  Verizon issued the following responses 
to Items 5, 6, 8, 9, 13, 14, 17, 18, 19, 20 & 21 in the 
observation: 
� The PON for Item 5 had G as the 3rd character in 

the TOS (Type of Service) field.  On August 21, 
2001 Verizon updated the Generic Flow-Through 
Scenarios and excluded this scenario as flow-
through eligible. 
� The PONs for Items 6-8 and 18 were processed 

manually after they encountered an error in a back-
end system.  This condition caused the failure of a 
database look-up.  A system fix has been identified 
and is targeted for a 10/6 release date. 
� The PONs for Items 9-13 were processed manually 

after they encountered an error in a back-end 
system.  The improper mapping of an 
ExpressTRAK USOC (R1M) caused this 
condition.  A system fix has been identified and is 
targeted for a 10/20 release date. 
� The PONs for Items 14-17 were processed 

manually after they encountered an error in a back-
end system.  The improper handling of system 
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warning messages caused this condition.  Verizon 
detected this internally and a system fix was 
implemented on 9/18. 
� For Item 19, the test account was built incorrectly 

due to one circuit id being typed without the last 
digit.  This resulted in a mismatch between the 
LSR and CSR, causing the PON to fall for manual 
handling.  The representative corrected the 
mismatch and the request was processed. 
� The PON for Item 20 was processed manually due 

to an input error on the LSR, resulting in the 
incorrect submission of the BTN on the LSR.  The 
listing should have been submitted with BTN 
0239180016, but instead was submitted with BTN 
0239180015.  The representative corrected this and 
the request was processed. 
� The PON for Item 21 was processed manually after 

it encountered an error in a back-end system.  A 
system condition caused service orders to be 
generated with incomplete provisioning 
information.  Verizon detected this condition 
internally and a system fix was implemented on 
9/18. 

Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/09/01: KPMG Consulting indicated we agreed with Verizon’s 

response for Items 5, 19 and 20 and will revise the 
observation.  In addition, KPMG Consulting will retest 
Items 6-18 and 21 after October 20, 2001, when all 
system fixes should be in place. 
Action Items: 
� KPMG Consulting will revise the observation and 

address the issue at the October 23 Observation 
meeting. 



Virginia SCC/Verizon 
Active Observation Status Summary – As of 10/23/01 
 

Page 10  

ID Brief Description Status Status Reason Notes Additional 
Documents 

 ACTIVE OBSERVATIONS     
10/16/01: KPMG Consulting indicated that we issued a revision of 

the observation and that we will retest Items 6-18 and 21 
after October 20, 2001, when all system fixes should be 
in place. 

                  Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/23/01: KPMG Consulting indicated that we would continue to 

retest Items 6-18 and 21 during production. 
                  Action Items: 

� KPMG Consulting will address the issue at the next 
Observation meeting. 

014 KPMG Consulting did not 
receive accurate and complete 
Universal Service Order Code 
(USOC) documentation for 
expressTRAK 

Deferred Deferred until 
November 13 

07/10/01: Opened; Verizon indicated that the document noted in the 
observation is for legacy USOCs and not for eTRAK 
USOCs.  Process documentation for obtaining the 
eTRAK USOC list is planned for release on July 21, 
2001.  In addition, Verizon indicated that they have been 
providing eTRAK USOCs via change control to CLECs 
that have signed an NDA.   
Action Items: 
� KPMG Consulting will further investigate and 

address the issue at the next Observation meeting. 
07/17/01: KPMG Consulting indicated the following: 

� Account Manager informed KPMG Consulting 
that the eTRAK USOC list is available through 
FTP. 
� According to Change Release #1573, the process 

documentation for obtaining eTRAK USOCs via 
FTP should have been available by June 16, 2001. 
� KPMG Consulting signed a NDA, however, has 

not received an updated eTRAK USOC list since 
December 2000. 

Verizon indicated that the most recent eTRAK USOC list 
was sent via Change Control during the second week of 
May and that KPMG Consulting should have received it 
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through the normal Change Control process. 
Action Items: 
� Both Verizon and KPMG Consulting will further 

investigate and address any follow-up questions at 
the next Observation meeting. 

07/24/01: Verizon indicated that they are still investigating and 
would like to defer their response until the next 
Observation meeting.  KPMG Consulting confirmed that 
we had not received any updated eTRAK USOC list since 
December 2000.  In addition, KPMG Consulting asked 
where we would find documentation related to the 
process of obtaining the eTRAK USOC list, scheduled for 
release on 7/21.  In addition, KPMG Consulting asked 
how the 7/21 date relates to Change Control #1573 which 
indicates 6/16 as the release date.  Verizon indicated that 
the release date has been deferred to August.  AT&T 
asked a clarifying question whether KPMG Consulting is 
looking for two separate Change Control messages that 
change the date: one for change from June to July and 
another for change from July to August.  KPMG 
Consulting concurred.   
Action Items: 
� Verizon will further investigate and address any 

follow-up questions at the next Observation meeting. 
07/31/01: Verizon indicated that KPMG Consulting should have 

received the updated eTRAK USOC list via VA Change 
Control on 5/30 and 6/18.  Further, Verizon indicated that 
CR #1573 addresses the process of obtaining the eTRAK 
USOC list and that the availability of the list is discussed 
during Change Control and Industry Change meetings.  
KPMG Consulting reiterated that we had not received an 
updated eTRAK USOC list since December 2000 and 
that CR #1573 indicates that the list should be available 
via FTP on 6/16. 
Action Items: 
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� KPMG Consulting will address the issue at the next 

Observation meeting. 
08/07/01: KPMG Consulting indicated that we obtained a copy of 

July Industry Change Control Meeting Materials and 
reviewed updates to CR #1573.  However, there is no 
mention of changed release date of 7/21. According to the 
documentation, on 6/18 Verizon indicated eTRAK 
USOCs had been updated with the June 2001 release, and 
then on 6/20 Verizon changed the status on eTRAK 
USOC availability to “Requirements Pending.”  Although 
the Industry Change Control Meeting material indicated 
“requirements pending” for eTRAK USOC availability, 
KPMG Consulting observed that Verizon’s “USOC 
Description and Rate Database” documentation was 
updated sometime after July 31 to state that the file 
available via FTP contains both Legacy and eTRAK 
USOCs and provided instructions on obtaining USOCs 
via FTP.  We followed the instructions in the “USOC 
Description and Rate Database” to obtain the USOC list 
via FTP and observed that the list does contain both 
Legacy and eTRAK USOCs, however, it is not a 
complete list.  The new file available via FTP still does 
not contain the USOC “DTL” for Dial Tone Line as 
stated in the observation.  In addition, KPMG Consulting 
found that the “USOC Description and Rate Database” 
documentation does not provide Column Definitions for 
the eTRAK USOCs. 
Action Items: 
� Verizon will investigate and address the issue at the 

next Observation meeting. 
08/14/01: KPMG Consulting indicated that we would defer this 

issue until next week. 
Action Items: 
� KPMG Consulting will investigate and address the 

issue at the next Observation meeting. 



Virginia SCC/Verizon 
Active Observation Status Summary – As of 10/23/01 
 

Page 13  

ID Brief Description Status Status Reason Notes Additional 
Documents 

 ACTIVE OBSERVATIONS     
08/21/01: KPMG Consulting summarized the overall issue into 3 

categories: 
� No eTRAK USOC Updates since December 2000 

– KPMG Consulting followed the process and 
submitted our NDA; however, from Verizon’s 
perspective, there was no signed NDA with KPMG 
Consulting.  Therefore, KPMG Consulting was not 
added to the distribution list for the eTRAK USOC 
updates. 
Resolution – Verizon indicated that KPMG 
Consulting has been added to the distribution list; 
however, KPMG Consulting may not receive any 
additional eTrak USOC updates since the new FTP 
process is in place.  In addition, to ensure that future 
CLEC requests are processed appropriately, a new 
process is now in affect.  CLECs must work through 
their respective Account Managers to be included in 
the distribution list. 

� Change Control Notifications – There appears to be 
three different dates associated with the eTRAK 
USOC retrieval process via FTP: 
� The CR #1573 indicates that the new process 

should be available on 6/18. 
� On 6/20, a change was made to CR #1573 to 

indicate that the new process is scheduled for 
August. 
� During VA Observation calls, Verizon indicated 

the new process should be ready on 7/21. 
Resolution – KPMG Consulting indicated that the 
7/21 date was an internal Verizon release date, which 
Verizon shared during the Observation calls.  The 
public date for the new process was originally 6/18 
and then revised to August.  The new FTP process 
for obtaining eTRAK USOC is now in affect and has 
been discussed in the CR meetings with CLECs. 
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� eTRAK USOC Materials on the Web – The 

document KPMG Consulting referenced during the 
8/7 Observation call, “USOC Description and Rate 
Database,” was obtained from the Verizon website.  
However, according to Verizon this document is a 
“test version” that was posted to the web site 
prematurely. 
Resolution – Verizon indicated that the new FTP 
process is now in affect and the “official” documents 
are available for KPMG Consulting to download and 
verify. 

Action Items: 
� KPMG Consulting will investigate and address the 

issue at the next Observation meeting. 
08/28/01: KPMG Consulting recapped the 3 major categories from 

last week’s call and indicated that the eTRAK USOC 
update notification was e-mailed to us on 6/18.  In 
addition, we confirmed that the new FTP process is 
available on the web site and that we followed the 
instructions to obtain the new eTRAK USOC material.  
However, we had additional questions regarding the new 
material: 
� “USOC Description and Rate Database” – 

Following the FTP instructions available on the 
website, KPMG Consulting obtained a copy of the 
new “USOC Description and Rate Database” 
document and noted that instructions for both Legacy 
and eTRAK USOC files, and document change 
summary were available.  However, we noted that 
the instructions on how to parse and segment the 
columns of the eTRAK USOC file are not available; 
making it difficult to correctly export the eTRAK 
USOC list in a proper format. 

� Missing “DTL” USOC – KPMG Consulting 
indicated that the “DTL” USOC is still missing in the 
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new eTRAK USOC list.  Verizon indicated that 
“DTL” is not included in the eTRAK USOC list 
because “DTL” is not required on LSRs; however, it 
can be seen on CSRs. 

Action Items: 
� Verizon will investigate and address the issue at the 

next Observation meeting. 
09/04/01: Verizon indicated that they would like to defer this 

Observation until next week. 
Action Items: 
� Verizon will address the issue and ask any 

clarification questions at the next Observation 
meeting.   

09/11/01: Meeting cancelled. 
09/18/01: Meeting cancelled. 
09/25/01: Meeting cancelled. 
10/02/01: Verizon proposed to defer the observation until next 

week. 
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/09/01: Verizon indicated that an incorrect file format was posted 

to the Verizon website and will provide dates for when 
this will be corrected and when KPMG Consulting can 
begin retesting. 
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/16/01: Verizon indicated that they will correct the incorrect file 

format posted to the Verizon website and that in order to 
help CLECs, they will add a file description for the 
ExpressTRAK USOC file format, both of which will take 
place in November. 

Action Items: 
� KPMG Consulting will address the issue in 
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November, when the changes to the website will 
have taken place. 

10/23/01: KPMG Consulting indicated that we would verify the 
correct file format and the additional file description that 
Verizon will post to the website in November. 

Action Items: 
� KPMG Consulting will address the issue on 

November 13, 2001 when the changes to the website 
will have taken place. 

022 KPMG Consulting received late 
Local Service Request Local 
Responses (LSRLRs) on Non-
Flow-Through POTS orders with 
less than six lines 

Open Under 
Discussion 

07/31/01: Opened; Verizon indicated that they would address the 
issue at the next Observation meeting. 
Action Items: 
� Verizon will address the issue and any follow-up 

questions at the next Observation meeting. 
08/07/01: Verizon indicated they have a partial response to the 14 

PONs identified in this observation.  Items 1, 4, 5, and 6 
are identified and addressed in Observation 6, which is 
waiting to be verified in production, and they feel that 
further investigation is not necessary. 
Action Items: 
� Verizon will address the other 10 items at the next 

Observation meeting. 
� KPMG Consulting will investigate Verizon’s 

response and address any follow-up questions at the 
next Observation meeting. 

08/14/01: KPMG Consulting indicated we agree with Verizon that 
the Items 1, 4, 5, and 6 are identified in Observation 6 and 
we understand the cause; however, they are still included 
in this observation and will be tested during production.  
Verizon indicated the other 10 items were delayed 
because these orders were not assigned within the NMC, 
or were not processed timely.  Further, Verizon 
implemented a new workflow process within the NMC 
where the production manager sends notification of PONs 
that are in jeopardy of meeting the due date (DD), and 
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send a note to the team leader in the specific center that 
has in jeopardy DD.  This process has been implemented 
in the following NMCs: Falls Church, Silver Springs, 
Virginia Beach, and Chesapeake.  In addition, Verizon 
indicated that they gave their customer services 
representatives verbal retraining.    
Action Items: 
� KPMG Consulting will address any follow-up 

questions at the next Observation meeting. 
08/21/01: KPMG Consulting indicated we would verify the new 

process in practice during the upcoming process 
interviews and observations as well as a retest of LSRLR 
timeliness in production. 
Action Items: 
� KPMG Consulting will address any follow-up 

questions at the next Observation meeting. 
08/28/01: KPMG Consulting indicated that we are conducting the 

production test and analyzing test results and proposed to 
defer the observation until next week. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   

09/04/01: KPMG Consulting indicated that we would keep the 
observation open until we have conducted NMC 
interviews for our process test.  KPMG Consulting also 
noted that Verizon is currently passing metric OR-1-04. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   

09/11/01: Meeting cancelled. 
09/18/01: Meeting cancelled. 
09/25/01: Meeting cancelled. 
10/02/01: KPMG Consulting indicated that Verizon is currently 
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passing the 95% standard during production; however, we 
plan to verify the process changes during the upcoming 
process interviews and proposed to defer the observation 
until further analysis. 
Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/09/01:  KPMG Consulting proposed to defer the observation until 

the next Observation meeting. 
Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/16/01:  KPMG Consulting proposed to defer the observation until 

process testing has been completed. 
 Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/23/01:  KPMG Consulting indicated that we are still in the 

process of conducting process interviews and will report 
on the observation after process testing has been 
completed. 

 Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
024 KPMG Consulting received late 

Error Messages (ERRs) on Non-
Flow-Through POTS orders with 
less than six lines 

Open Under 
Discussion 

08/07/01: Opened; Verizon indicated that they would address the 
issue at the next Observation meeting. 
Action Items: 
� Verizon will address the issue and any follow-up 

questions at the next Observation meeting. 
08/14/01: Verizon indicated that they would address the issue at the 

next Observation meeting. 
Action Items: 
� Verizon will address the issue and any follow-up 

questions at the next Observation meeting. 
08/21/01: Verizon indicated that they agreed with the findings.  As 
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with Observation 22, the ERR messages were delayed 
because these orders were not assigned within the NMC.  
The new workflow process at the NMCs where a manager 
monitors the queues would address the issue. 
Action Items: 
� KPMG Consulting will conduct process interviews 

to verify the new workflow and address any follow-
up questions at the next Observation meeting. 

08/28/01: KPMG Consulting indicated that we are conducting the 
production test and analyzing test results and proposed to 
defer the observation until next week. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   

09/04/01: KPMG Consulting indicated that we would keep the 
observation open until we have conducted NMC 
interviews/observations for our process test. 
Action Items: 
� KPMG Consulting will address the issue and ask 

any clarification questions at the next Observation 
meeting.   

09/11/01: Meeting cancelled. 
09/18/01: Meeting cancelled. 
09/25/01: Meeting cancelled. 
10/02/01: KPMG Consulting indicated that Verizon is currently 

passing the 95% standard during production; however, we 
plan to verify the process changes during the upcoming 
process interviews and proposed to defer the observation 
until further analysis. 
Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/09/01:  KPMG Consulting indicated that they are currently 

performing process testing and proposed to defer the 
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observation until the next Observation meeting. 
Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/16/01:  KPMG Consulting proposed to defer the observation until 

process testing has been completed. 
 Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/23/01:  KPMG Consulting indicated that we are still in the 

process of conducting process interviews and will report 
on the observation after process testing has been 
completed. 

 Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
027 Verizon failed to use the proper 

codes when provisioning switch 
translations. 

Open Under 
Discussion 

08/21/01: Opened; Verizon indicated that they agreed with Items 2 
& 5 but not Items 1, 3, & 4.  Items 2 & 5 resulted from a 
rep. error.  The rep. typed in an incorrect hunting 
sequence. Verizon verbally reinforced the importance of 
ordering hunting type scenarios with the rep. As for Item 
1, code for 900 blocking is “90M” not “97M.”  As for 
Items 3 & 4, KPMG Consulting’s expected codes are not 
the orders KPMG Consulting placed.  The PONs are 
processed correctly according to the request. 
Action Items: 
� KPMG Consulting will review and address any 

follow-up questions at the next Observation meeting. 
08/28/01: KPMG Consulting indicated that we are still reviewing 

and would like to defer until the next week. 
Action Items: 
� KPMG Consulting will review and address any 

follow-up questions at the next Observation meeting. 
09/04/01: KPMG Consulting indicated that we disagree with 

Verizon’s response to Items 1, 3, and 4.  The code 
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indicated in Item 1, “97M” was provided by Verizon, not 
“90M” as indicated on the Observation call.  As for Items 
3 and 4, because these items are complex and would be 
handled better in written form, we requested that Verizon 
provide us with the detail on the specifics of their 
disagreement with our assessment.  Verizon requested 
that we provide them with the documentation (USOC 
code-Switch Programming code translation worksheet) 
that we used to conduct the validation regarding the 
“97M” code. 
Action Items: 
� KPMG Consulting will provide the documentation 

to Verizon that provided the code for 900 blocking.   
� Verizon will provide the reason for the disagreement 

with Items 3 and 4 in writing. 
09/11/01: Meeting cancelled. 
09/18/01: Meeting cancelled. 
09/25/01: Meeting cancelled. 
10/02/01: KPMG Consulting indicated that Issues 1, 2, and 5 

remain open.  During previous Observation meetings, 
Verizon indicated the correct code for Issue 1 is “90M,” 
however, the correct code is “90L.”  In addition, KPMG 
Consulting indicated that the observation had incorrectly 
named the code as “97M” and would revise the 
observation.  Subsequently, Issue 1 would be retested.  
Issues 2 and 5 would be verified during upcoming follow-
up process tests.  Items 3 and 4 would be taken out to 
reflect that the PONs were processed correctly. 
Action Items: 
� KPMG Consulting will amend the observation and 

address any follow-up questions at the next 
Observation meeting. 

10/09/01:  KPMG Consulting indicated that we are working on an 
updated version of the observation and that we are 
planning to retest after October 22, 2001.  
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Action Items: 
� KPMG Consulting will issue an updated version of 

the observation and address any follow-up questions 
at the October 23 Observation meeting. 

10/16/01:  KPMG Consulting indicated that we issued a revision of 
the observation and that we would begin retest activities 
after October 22, 2001.  

 Action Items: 
� KPMG Consulting will address any follow-up 

questions at the next Observation meeting. 
10/23/01:  Verizon indicated that they had no further response to the 

observation, given the second revision.  KPMG 
Consulting indicated that we would continue our testing 
activities. 

 Action Items: 
� KPMG Consulting will address any follow-up 

questions at the next Observation meeting. 
028 KPMG Consulting observed 

incomplete metric results in the 
Verizon Virginia May and June 
2001 Aggregate Carrier-to-
Carrier (C2C) reports. 

Deferred Deferred until 
the end of 
November 

08/21/01: Opened; Verizon indicated they have partial response.  
They agreed with Items 1 – 9 and 12 – 15 and would like 
to defer their response to Items 10, 11, & 16 until the next 
week.  Items 1 – 9 will be reported in the August data 
month report and Items 12 – 15 will be reported in the 
July data month report. 
Action Items: 
� KPMG Consulting will review the data month 

reports and address any follow-up questions at the 
next Observation meeting. 

� Verizon will address Items 10, 11, & 16 at the next 
Observation meeting. 

08/28/01: KPMG Consulting indicated we received the July data 
month report and began conducting analysis and would 
report next week.  Verizon indicated that they would start 
reporting on Items 10 and 11 with the November data 
month report.  As for Item 16, Verizon asked if the metric 
should be PO-08-01 and not OR-08-01.  KPMG 

VA 
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Consulting agreed and indicated an amendment to the 
observation would be issued. 
Action Items: 
� KPMG Consulting will review July, August, and 

November data month reports and address any 
follow-up questions at the next Observation meeting. 

� Verizon will address Item 16 at the next Observation 
meeting. 

09/04/01: KPMG Consulting indicated that an amended observation 
has been issued and that Items 12 and 13 are corrected in 
the June data month report; however, Items 14 and 15 still 
remain under development.  Verizon indicated that they 
would start reporting on Item 16 sometime in the 4th 
quarter of this year, but did not have a firm date. 
Action Items: 
� KPMG Consulting will review the August data 

month report for Items 1 – 9 and the November data 
month report for Items 10 and 11 and address any 
follow-up questions at the subsequent Observation 
meetings. 

� Verizon will address Items 14 and 15 at the next 
Observation meeting. 

09/11/01: Meeting cancelled. 
09/18/01: Meeting cancelled. 
09/25/01: Meeting cancelled. 
10/02/01: KPMG Consulting indicated that Items 1-9 have been 

corrected in the August data month report.  Items 10 and 
11 are expected to be corrected in the November data 
month report.  Items 12 and 13 have been corrected in the 
June data month report.  Items 14 and 15 were expected 
to be corrected in the July data month report; however, 
they remain in error and we are waiting for further 
instruction from Verizon. Item 16 is expected to be 
corrected in the fourth quarter data month report.  
Verizon indicated that Items 14 and 15 should be 
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corrected in the October data month report.  KPMG 
Consulting indicated that we would defer the observation 
until we receive the October and November data month 
reports from Verizon to verify the Items 10, 11, 14, 15, 
and 16. 
Action Items: 
� KPMG Consulting will review the October and 

November data month report for Items 10, 11, and 14 
- 16 and address any follow-up questions at the 
subsequent Observation meetings. 

10/09/01:  Deferred until the end of November.  
10/16/01:  Deferred until the end of November. 
10/23/01:  Deferred until the end of November. 

030 During the course of testing 
efforts for PPR16: Maintenance 
and Repair (M&R) Work Center 
Support Evaluation and Support, 
KPMG Consulting observed a 
lack of documented, site-specific 
disaster recovery plans at several 
M&R work centers serving 
wholesale and resale customers. 

Open Under 
Discussion 

10/02/01: Opened; Verizon indicated that they are in the process of 
gathering documentation KPMG Consulting reported as 
“missing” and they will report next week.  
Action Items: 
� Verizon will investigate and respond at the next 

Observation meeting. 
10/09/01:  Verizon indicated that they are in the process of gathering 

documentation KPMG Consulting reported as “missing” 
and will respond at the next Observation meeting.  
Action Items: 
� Verizon will investigate and respond at the next 

Observation meeting. 
10/16/01:  KPMG Consulting indicated that we received and 

reviewed the Verizon documentation we reported as 
“missing” and will respond at the next Observation 
meeting.  

 Action Items: 
� KPMG Consulting will investigate the issue and ask 

any clarification questions at the next Observation 
meeting. 

10/23/01:  KPMG Consulting indicated that we are satisfied with the 
NTC, NOC/DI and WDRC documentation provided by 
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Verizon.  In addition, KPMG Consulting indicated that in 
the RCMC documentation Verizon does not mention the 
Richmond testing center. 

 Action Items: 
� Verizon will investigate and address the issue at the 

next Observation meeting. 

031 KPMG Consulting received late 
Rejected responses for pre-
orders submitted via the 
Electronic Data Interface (EDI). 

Open Under 
Discussion 

10/02/01: Opened; Verizon indicated that they would like additional 
information and asked for the 47 PONs that passed the 
test. 
Action Items: 
� Verizon will investigate and address the issue at the 

next Observation meeting. 
� KPMG Consulting will provide 47 PONs to 

Verizon. 
10/09/01:  KPMG Consulting indicated that we provided the 53 

PONs to Verizon.  Verizon indicated that they compared 
their own Receipt and Outbound times and calculated an 
average response time of 4.04 seconds, which satisfies the 
required Rejected response time of 4.16 seconds as 
indicated by the PO-1-07 metric in the August report.  
Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/16/01:  KPMG Consulting indicated that although Verizon’s 

experience demonstrates that the required response time 
was met, we rely on our own experience to determine 
whether or not standards are met.  In addition, KPMG 
Consulting proposed to keep the observation open 
throughout transaction testing. 

 Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/23/01:  KPMG Consulting proposed to leave the observation 

open through production. 
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 Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 

032 KPMG Consulting observed 
differences in the assignment of 
special circuit troubles to 
Network Technicians between 
resale and retail customers. 

Open Under 
Discussion 

10/02/01: Opened; Verizon indicated that they disagreed with the 
observation.  Verizon indicated that the RRSC volume is 
small relative to SSC and that it would be just as efficient 
for RRSC to handle the requests manually.  They would 
consider automatic processing if the volume were large 
enough.  KPMG Consulting indicated that in June, 
Verizon implied that RRSC would expand the business 
and service both Wholesale and Retail calls.  We 
requested a timeline from Verizon as to when the 
expansion would be implemented and if the automation is 
planned.  Verizon indicated that no timeline was available 
at the moment.  COX asked Verizon as to what they 
consider “large” volume and how large volume would 
have to get in order to be considered for automatic 
processing. 
Action Items: 
� Verizon & KPMG Consulting will address the 

issue at the next Observation meeting. 
10/09/01:  KPMG Consulting indicated that during the interviews we 

were informed of Verizon’s plans to expand the 
operations of RRSC and we requested a timeline to 
indicate at what point RRSC volume would be large 
enough to require automatic processing of trouble tickets.   
Verizon indicated that they would respond at the next 
Observation meeting.  
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
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10/16/01:  Verizon indicated that they do not plan to automate 

processing of RRSC trouble tickets and will automate 
processing only if management deems it necessary.  
Furthermore, Verizon indicated that there is no 
established level of volume that would automatically 
necessitate automatic processing of tickets. 

 Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/23/01:  KPMG Consulting indicated that we would continue to 

monitor the RRSC throughout the remainder of testing 
and that if we observed any issues regarding trouble ticket 
processing, we would address them accordingly in a 
separate observation.  KPMG Consulting consequently 
proposed to close the observation. 

 Action Items: 
� KPMG Consulting will close the observation at the 

next Observation meeting. 
033 KPMG Consulting observed 

inconsistencies between the 
trouble entry instructions 
outlined on the RETAS (Repair 
Trouble Administration System) 
“Trouble Ticket Create Request- 
Create New” screen and the 
instructions documented in the 
RETAS User Guide. 

Open Under 
Discussion 

10/02/01: Opened; Verizon indicated that they would update the 
training documentation this week to change the 
Additional Trouble Information field from “required” to 
“optional.” 
Action Items: 
� Verizon will provide the updated training 

documentation to KPMG Consulting. 
� KPMG Consulting will verify and respond at the 

next Observation meeting. 
10/09/01:  KPMG Consulting indicated that we received the updated 

documentation from Verizon and proposed to defer the 
observation until the next Observation meeting in order to 
perform a retest. 
Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
10/16/01:  KPMG Consulting indicated that we reviewed the 
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updated documentation from Verizon but noted that this 
documentation and its online version are inconsistent with 
one another.  Verizon requested that KPMG revise and 
update the observation to reflect the inconsistencies found 
between the online and offline versions of the 
documentation. 

 Action Items: 
� KPMG Consulting will revise the observation and 

address the issue at the next Observation meeting. 
10/23/01: KPMG Consulting indicated that we are in the final 

stages of revising the observation and would address the 
issue next week subsequent to the issue of the revision. 
Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
034 KPMG Consulting was unable to 

perform Mechanized Loop Tests 
(MLTs) on numerous Resale 
lines. 

Open Under 
Discussion 

10/02/01: Opened; Verizon indicated that they would address the 
issue at the next Observation meeting. 
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/09/01:  Verizon indicated that KPMG Consulting would need to 

use appropriate identification to correctly access RETAS.  
Action Items: 
� KPMG Consulting will investigate the issue and ask 

any clarification questions at the next Observation 
meeting. 

10/16/01:  KPMG Consulting indicated that we had requested that 
IDs be set up to allow us to access RETAS both as a UNE 
and Resale CLEC, to which Verizon responded that the 
IDs provided could do both.  KPMG Consulting replied 
that we would supply a soft copy of documentation to 
Verizon. 

 Action Items: 
� KPMG Consulting will supply a soft copy of 

documentation to Verizon and address the 
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observation at the next Observation meeting. 

10/23/01: Verizon indicated that their initial response was 
incorrectly phrased and that it should have conveyed that 
each ID was set up with a default to either UNE or 
Resale.  Verizon explained that KPMG Consulting was 
attempting to access RETAS as a UNE CLEC with a 
Reseller ID and, therefore, could not attain access to the 
system.  In addition, Verizon indicated that CLECs are 
provided with IDs that work in the same way as those 
provided to KPMG Consulting.  KPMG Consulting 
requested supporting documentation for Verizon’s 
assertions and indicated that we would also look for 
supporting documentation.  Verizon indicated that they 
would look for supporting documentation for their 
assertions.   
Action Items: 
� KPMG Consulting and Verizon will look for 

supporting documentation and address the issue at 
the next Observation meeting.   

035 KPMG Consulting observed that 
Verizon incorrectly sent Local 
Service Request Local 
Responses (LSRLRs). 

Open Under 
Discussion 

10/02/01: Opened; Verizon indicated that they would address the 
issue at the next Observation meeting. 
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/09/01:  Verizon indicated that they would address the issue at the 

next Observation meeting. 
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/16/01:  Verizon indicated that they would address the issue at the 

next Observation meeting. 
 Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/23/01:  Verizon indicated that they would issue a bulletin to 
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clarify the Business Rules and deliver it to CLECs next 
week. 

 Action Items: 
� KPMG Consulting will ask any clarifying questions 

at the next Observation meeting. 

036 KPMG Consulting observed that 
no public notification was given 
for a workaround provided by 
the Verizon Wholesale Customer 
Care Center (WCCC). 

 

Open Under 
Discussion 

10/02/01: Opened; Verizon indicated that they would address the 
issue at the next Observation meeting. 
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/09/01: Verizon indicated that they would address the issue at the 

next Observation meeting. 
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/16/01: Verizon indicated that they would address the issue at the 

next Observation meeting. 
 Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/23/01: Verizon indicated that they issued Change Request #2279 

on October 8, 2001 and participated in a conference call 
with CLECs on October 12, 2001.  In addition, Verizon 
indicated that map fixes would be implemented with the 
December release.  KPMG Consulting indicated that we 
reviewed Change Request #2279 and are currently using 
the new instructions provided by Verizon. 

 Action Items: 
� KPMG Consulting will ask any clarifying questions 

at the next Observation meeting.   
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037 KPMG Consulting has observed 

that Verizon Account 
Management documentation is 
unclear. 

Open Under 
Discussion 

10/02/01: Opened; Verizon indicated that they would address the 
issue at the next Observation meeting. 
Action Items: 
� Verizon will address the issue at the next 

Observation meeting. 
10/09/01:  Verizon indicated that they did not agree that the 

standards outlined in the Verizon Account Management 
documentation in Exhibit 1 are inconsistent.  In addition, 
Verizon indicated that these standards do not apply to 
requests submitted via email and, therefore, the items in 
Exhibit 2 are not held to the standards outlined in the 
Verizon Account Management documentation.  
Action Items: 
� KPMG Consulting will investigate the issue and ask 

any clarification questions at the next Observation 
meeting. 

10/16/01: KPMG Consulting indicated that from a consistency 
perspective, we agree with the standards outlined in the 
three forms of Verizon Account Management 
documentation.  From a completeness perspective, 
however, KPMG inquired as to whether there was 
additional documentation outlining standards for requests 
made via other forms of communication such as email.  
Verizon indicated that current documentation only 
addresses requests made via a telephone call. 

 Action Items: 
� KPMG Consulting will investigate the issue and ask 

any clarification questions at the next Observation 
meeting. 

10/23/01: KPMG Consulting proposed to defer the observation until 
the next Observation meeting.  
Action Items: 
� KPMG Consulting will address the issue at the next 

Observation meeting. 
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039 KPMG Consulting observed 

incomplete metric results in the 
Verizon July 2001 KPMG 
CLEC Specific Carrier-to-
Carrier (C2C) reports. 

 

Deferred Deferred until 
the end of 
November 

10/09/01:  Opened; Verizon indicated that Items 1-9 are included in 
the August data month reports, that partial data for Item 
10 is included in the September data month and full data 
for Item 10 would be included in the October data month 
reports, that Item 11 would be included in the October 
data month reports, and that Item 12 would be included in 
one of the fourth quarter data month reports.  KPMG 
Consulting indicated that we are aware of the presence of 
Items 1-9 in the August data month reports and proposed 
to defer the observation until the presence of Items 10-12 
in their respective data month reports could be verified. 
Action Items: 
� KPMG Consulting will defer the observation until 

the end of November when the October data month 
reports would be available. 

10/16/01:  Deferred until the end of November. 
10/23/01:  Deferred until the end of November. 

 

040 KPMG Consulting observed that 
Verizon does not have 
documented methods and 
procedures for ADC-Pair Gain 
(ADC) and Adtran High Bit-
Rate Digital Subscriber Loop 
(HDSL) Remote Units. 

 

Open Under 
Discussion 

10/23/01:  Opened. 
Action Items: 
� KPMG Consulting and Verizon will address the 

issue at the next Observation meeting. 

 

 


